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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000436
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  06-Nov-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's. 0/ 28 HSR's. 0/10 NCR's. 0/11
Item Title Detail
1 Major component movement OBG Production:

Fitting T-Stiffeners to OBG Bottom Plates,
Drilling and cutting T-Stiffeners.

77m Tower Mock-up:
No welding observed.

89m Tower Mock-up:
Welding stiffener plates between diaphragmes.

114m Tower Mock-up:
No welding observed.

Deck Plate Mock-up:
Milling and Beveling Closed-ribs.

2 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the
schedule for the next three days.
ZPMC stated they have UT tested 2 welds form their internal stiffener trial
and requested ABF to release them to continue welding of Stiffener to Skin
Plates for the Mock-up. ABF Fabrication Manager David Williams stated
that they would like ZPMC to finish the next stiffener and ABF is still
looking into possible issues using this technique in production. Mr.
Williams requested to meet with ZPMC to discuss these issues.
ZPMC discussed the UT procedure for the closed-rib to deck plate PIP
welds. They stated they would have new samplesto ABF toady by 3pm.
ABF intends to send the samples to an outside vendor for cutting of EDM
notches to use as cdibration standards. ABF Level 111 Steve Lawton stated
that the new calibration standards should eliminate many of the errors
currently observed and should speed up development. The current
calibration standards very in amplitude throughout each individual sample.
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ZPMC stated they have one plate for the OBG that has just arrived on
Changxing Island that they would like to have approved. ABF iscurrently
addressing issues with the fine grain size.

Caltrans asked about getting the cut sheets to provide material traceability.
ZPMC stated that they would not give QA the cut sheets. ZPMC QC stated
the cut sheets were controlled by their technology department and neither
QC nor QA will be given copies. Caltrans asked ZPMC if they have some
other internal method of traceability that QA could get. ZPMC did not
know at thistime.

3 Quality Assurance Inspectors per shift 4 Day Shift (Acuna, Brannon, Hernandez, M cClendon)
4 Swing Shift (Berger, Dixon, Franco, Smith)
2 Graveyard Shift (Hasler, Jobes)

I nspected By: McClary,David Quality Assurance I nspector

Reviewed By: Lowry,Patrick QA Reviewer
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